
US E P A R E C O R D S CENTER REGION 5 

446432 

; Solutia 

April 10,2011 

Ms. Stephanie Linebaugh 
U . S. EPA - Region 5 (SR-6J) 
77 West Jackson Boulevard 
Chicago, Illinois 60604-3590 

Re: Sauget Sites Area I - January 21,1999 Administrative Order by Consent (AOC) 
Monthly Report March 1 - March 31 2011 

Dear Ms. Linebaugh: 

Enclosed is the Sauget Sites Area I Monthly Report for the March 2011 reporting period. 
This submittal is in fulfillment of the monthly requirements of Section 2.4 Reporting, of 
the January 21, 1999 Final Administrative Order by Consent for Sauget Sites Area I, 
Sauget and Cahokia, Illinois. 

Steven D. Smith 
Project Coordinator 

cc: Kevin Turner - USEPA 
Paul Lake - IEPA 
Dave Webb - IDPH 
Mike Coffey - USF&W 
Richard Williams - Solutia 
Cathleen Bumb - Solutia 
Mayor Frank Bergman - Cahokia, IL 
Village of Sauget - c/o P. H. Weis & Associates (Attn: Brian Nelson) 
Mayor R. Sauget - Sauget, IL 
Julie Peshkin - Monsanto 
Michael Montgomery - Husch Blackwell LLP 



Sauget Sites Area I - Sauget, Illinois 

AOC - EECA / RIFS 

Status Report 

Date of Report: 
Period Covered: 

April 10,2011 
March 1, 2011 - March 31, 2011 

Work Performed during the Reporting Period 

• D N A P L from BR-I continues to be removed on an every-other-week basis. 
Approximately 793 gallons of liquids have been collected between December 
2009 and the end of February 2011, including at least 112 gallons of DNAPL. 
The estimated DNAPL volume of 112 gallons is accurate as of January 6 t h. 
Between January 6 t h and the end of February, ice in the storage tank prevented the 
identification of the water/DNAPL interface during site inspections. 

On March 10 t h, the contents of the liquids storage tank were pumped into drums 
and the drums were disposed of at a permitted waste treatment and disposal 
facility. However, no liquid level measurements were recorded before or after the 
event and, accordingly, the volume of liquids removed from BR-I between the 
end of February and the end of March were not measured and have not yet been 
estimated. 

• The draft RI/FS was submitted to EPA on November 16 th, 2009, and is currently 
under review by the agencies. 

Attachments 

• There are no Technical Memoranda or data submitted with this report. 

Work Scheduled for Next Reporting Period 

• Continue pumping D N A P L from BR-I on a bi-weekly basis. 
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